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To whom it may concern,

Below is the construction status of project SC941.

Project Limits

The SC941 work area is within the Jones Falls Sewershed and includes work along the Jones Falls River and Falls Road. The
Work Area is largely east of Interstate 83 and west of Route 1. This project will help eliminate two (2) of the City’s Sanitary
Sewer Overflows (SSO) - SSO 67 and SSO 72. Besides the ongoing impact at Falls Road, the other neighborhoods are impacted
by Cured in Place (CIPP) lining, Manhole Rehabilitation, etc. These neighborhoods are in Districts 11, 12 and 14.
Approximately completion of project to date is 75%.

Work in Progress

e Falls Road Closure
o Closed as of 5/11/2020
o The Jones Falls Trail will still be open and accessible to the public
o While a portion of Falls Rd remains closed, the Baltimore Streetcar Museum will be accessible to the public
e Pre- CCTV for Cured In Placed Pipe (CIPP) Lining
o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments are expected
e  CIPP Lining, Sewer Rehabilitation
Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments are expected
During curing process odor may be emitted
Completed/Ongoing Locations:
= 09/02/2021: 453 lichester (28™" St Alley); 331 E 23™ St
= 09/08/2021: 453 lichester (28™ St Alley); 2346 Guilford; 426 Lorraine Ave
= 09/09/2021: 2700 Morton St
= (09/10/2021: 2600 Morton St
= 09/13/2021: 453 llchester Ave.
= 09/14/2021: 453 lichester Ave.; 301 E 29 St
= (09/15/2021: 453 llchester Ave.
* 09/16/2021: 411 Whitridge (27t St Alley)
= 09/20/2021: 210 McAllister St
= 09/21/2021: 2431 Brentwood-Greenmount Alley
= 09/22/2021: 2 East 26th St
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= 09/24/2021: 1311 Cathedral St

e Manhole Rehabilitation

Heavy machinery will be used (construction noise is expected
Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected Lane
closures/lane adjustments is expected

Completed/Ongoing Locations:

= (09/09/2021: Falls Rd

= 09/10/2021: Falls Rd

= (09/13/2021: Falls Rd

= 09/14/2021: Falls Rd

= (09/15/2021: Falls Rd

= 09/16/2021: Falls Rd

= 09/17/2021: Falls Rd; 2700 St Paul St; 1311 Cathedral St
= (09/20/2021: Falls Rd; 2331 Guilford Ave

= 09/21/2021: Falls Rd

= 09/22/2021: Falls Rd

Upcoming Work

e Falls Road Closure
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Closed as of 5/11/20

Guardrail restoration complete

Roadway paving anticipated mid-October

Pedestrian Trail is open. All are requested to exercise with caution

e Pre- CCTV for Cured In Placed Pipe (CIPP) Lining

©)
@)

o

Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments are expected

Upcoming Locations: TBD

e CIPP Lining, Sewer Rehabilitation
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Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments are expected

During curing process odor may be emitted
Upcoming Locations: TBD

¢ Manhole Rehabilitation
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Heavy machinery will be used (construction noise is expected)

Sewer flow will be diverted and managed with bypass pumps (some operational noise is expected)
Lane closures /lane adjustments is expected

Upcoming Locations: TBD

e Test Pit Excavation for Pressure Sewer Along Broadway
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Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments is expected

e Pressure Sewer Installation Along Ellsworth St
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Heavy machinery will be used (construction noise is expected)
Lane closures /lane adjustments is expected

e Broadway Bypass Pumping
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Heavy machinery will be used (construction noise is expected)

Lane closures /lane adjustments is expected

Tree Removal along portion of bypass route

Bypass along Broadway has been updated. Piping is anticipated to run above ground at the intersection of
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Preston underground to across Broadway above ground through the alley of 1200 Block of North Broadway under
o Biddle and above ground at North Gay and in parking lane of 1100 Block of N Broadway and discharge in MH at
Chase and Broadway. Some detours are expected. There could be some impact to parking along Broadway (NB).

Run bypass above ground at the intersection of Preston under "
ground (o across Broadway above ground through the alley of 1200
Block of North broadway under Biddle and above ground at North
o Gay +
mn parking lane of 1100 Block of N Broadway and discharge in |
t chase and Broadway I
o m
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Below are some pictures to highlight work accomplished to-date.

Ll

at 10:31:41 A
240° S

Anchor-Recardo-+5 At 1800 Falls Rd.MH.AV

Sep 2, 2021

Lateral Lining, CIPP (E 29t St) Restoration (Whitridge Ave)
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We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any
guestion; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM. Also Mr. Indranil Goswami,
the project manager can be reached at (410) 396-4700, as well as via email; Indranil.Goswami@baltimorecity.gov. Additional
information and resources are also available on our website https://publicworks.baltimorecity.gov/ .

Sincerely;

-

Indranil Goswami

Construction Project Supervisor |
DPW, Office of Engineering & Construction
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